

VentureMiner AI

Implementation Roadmap

Document: 06-Roadmap / 06_implementation_roadmap

Version: v1.0

Date: 2026-07-20

Author: VentureMiner AI Documentation Team

Status: Approved

Project: VentureMiner AI — AI Venture Intelligence Platform

Table of Contents

Implementation Roadmap

Table of Contents

- 1. Purpose & Scope
- 2. Roadmap Principles
- 3. Phases
- 4. Quarter-by-Quarter Plan
 - Q3 2026 — Foundations
 - Q4 2026 — Alpha
 - Q1 2027 — Beta
 - Q2 2027 — Hardening
 - Q3 2027 — Public launch (MVP)
 - Q4 2027 — Enterprise
 - Q1 2028 — Scale (i18n + continuous)
 - Q2 2028 — Scale (resilience + integrations)
 - Q3 2028 — Scale (platform)
 - Q4 2028 — Year-2 close
- 5. Milestones
- 6. Release Criteria (per release)
 - 6.1 Functional
 - 6.2 Non-functional
 - 6.3 Security & compliance
 - 6.4 Operational
 - 6.5 Documentation & comms
- 7. Team Plan
 - 7.1 End-of-year targets
 - 7.2 Roles at scale
- 8. Dependencies
- 9. Risk-Adjusted Plan
- 10. Open Decisions
- 11. Appendix
 - 11.1 Roadmap visual
 - 11.2 Revision history

Implementation Roadmap

Document 06 — VentureMiner AI The canonical delivery plan. Aligns the team around quarters, milestones, and release criteria. Inputs come from Documents 01–05; outputs become the engineering backlog and the GTM calendar.

Table of Contents

1. Purpose & Scope
2. Roadmap Principles
3. Phases
4. Quarter-by-Quarter Plan
5. Milestones
6. Release Criteria (per release)
7. Team Plan
8. Dependencies
9. Risk-Adjusted Plan
10. Open Decisions
11. Appendix

1. Purpose & Scope

This document is the single calendar for the project. It defines:

- The phasing of work (Foundations → MVP → GA → Scale).
- The quarter-by-quarter deliverables.
- The release gate per release.
- The team composition and growth plan.
- The dependencies between workstreams.

It is intentionally less granular than the engineering backlog (which lives in the tracker). It is the layer above.

2. Roadmap Principles

1. Vertical slices. Every quarter ships a usable product increment, not a layer of a future product.
2. Customer evidence early. The first external users come at end of Q1 2027; everything before that exists to make that moment successful.
3. Quality gates are non-negotiable. No release ships without meeting Section 6.
4. Roadmap is living. Quarterly re-plan; new evidence rewrites the next two quarters, not the past.

3. Phases

0 — Foundations	Q3 2026	Documentation, hiring, infra baseline	Locked PRD/TRD; team of 8; greenfield infra
1 — Alpha	Q4 2026	Discovery + validation internals	Internal dogfood of 4 personas
2 — Beta	Q1 2027	Full MVP behind a feature flag	50 design partners, weekly releases
3 — Public launch	Q2–Q3 2027	Public MVP	Free + Solo + Team publicly available
4 — Enterprise	Q4 2027	SSO, SCIM, white-label	Enterprise plan GA; SOC 2 Type I
5 — Scale	2028	i18n, multi-region, API v2	5,000 paid users; SOC 2 Type II; ISO 27001

4. Quarter-by-Quarter Plan

Q3 2026 — Foundations

- Lock Documents 00–06 (this suite).
- Hire to 8 FTE (see Section 7).
- Set up monorepo, CI/CD, dev environments.
- Stand up staging environment.
- Stand up Auth0, Postgres, Redis, S3, NATS, Temporal, OpenSearch.
- Stand up LLM provider accounts (Anthropic + OpenAI).
- Internal demo: design review of the AI plane architecture (Documents 07–18).

Exit criteria: 8-person team operating; all baseline infra up; PRD/TRD/UIUX/Backend/Roadmap approved.

Q4 2026 — Alpha

- Implement the AI plane end-to-end: discovery, validation, scoring, reporting.
- Implement auth, workspace, opportunity, score, report services.
- Build web shell (dashboard, opportunity list/detail, score, report viewer).
- Implement MVP rubric (default only).
- 1 design partner under NDA starts dogfooding the alpha.

Exit criteria: Internal users can run discovery → validation → score → brief in one sitting.

Q1 2027 — Beta

- Implement custom rubric editor (Team-only).
- Implement comparison report

- Implement REST API (alpha).
- Implement Stripe billing for Free, Solo, Team.
- Recruit 50 design partners across personas.
- Onboarding + product tour.
- Performance + security baseline.
- SOC 2 Type I readiness (policies, evidence collection).

Exit criteria: 50 active design partners; $\geq 70\%$ activation; $\geq 80\%$ weekly retention.

Q2 2027 — Hardening

- SOC 2 Type I audit (Type II observation period starts).
- Performance tuning against NFRs.
- Pricing validation (A/B on Solo and Team).
- Content (help center, academy, sample reports).
- Public marketing site and docs site.
- Public launch readiness review (security, legal, support).

Exit criteria: All release criteria in Section 6 met for public launch.

Q3 2027 — Public launch (MVP)

- Public release: Free, Solo, Team.
- ProductHunt, HN, indie founder communities.
- Sales pipeline of 10 enterprise prospects.
- First 100 paying customers.

Exit criteria: \$20k MRR; 200 paid users; 92% weekly retention.

Q4 2027 — Enterprise

- Enterprise plan GA: SSO, SCIM, white-label, custom DPA, 99.9% SLA.
- First 5 enterprise customers.
- SOC 2 Type I issued.
- Start ISO 27001 readiness.
- API v1 GA.

Exit criteria: \$80k MRR; 600 paid users; 5 enterprise customers.

Q1 2028 — Scale (i18n + continuous)

- Continuous discovery ("always-on" mode).
- Webhooks + Notion integration.
- i18n: Spanish, German, Japanese.

Q2 2028 — Scale (resilience + integrations)

- SOC 2 Type II issued.
- Linear / Jira integration.
- Public API v2.
- Multi-region (EU residency for Enterprise).
- MCP gateway for external clients.

Exit criteria: \$400k MRR; 3,000 paid users; 18 enterprise customers.

Q3 2028 — Scale (platform)

- ISO 27001 issued.
- Public release of MCP gateway.
- Rubric library (community-shared rubrics).
- Self-host GA for select segments.

Exit criteria: \$700k MRR; 4,500 paid users; 23 enterprise customers.

Q4 2028 — Year-2 close

- \$1M MRR run-rate.
- 5,000 paid users.
- Series A → B transition (target \$4M ARR).
- Strategic partnerships (analytics, data providers).

Exit criteria: \$1M MRR; Series B terms in market.

5. Milestones

Documentation suite v1.0	2026-07-20	Doc Lead
Infra baseline up	2026-09-30	Platform Lead
Alpha: end-to-end internal	2026-12-20	Eng Lead
Beta: 50 design partners	2027-03-31	Product Lead
SOC 2 Type I readiness	2027-06-30	Security Lead
Public launch	2027-07-15	CEO
First 5 enterprise customers	2027-12-15	Sales Lead
SOC 2 Type I issued	2027-12-15	Security Lead
SOC 2 Type II issued	2028-06-15	Security Lead
\$1M MRR run-rate	2028-12-15	CEO + Sales
ISO 27001 issued	2028-09-15	Security Lead

A release ships only if all of the following are true.

6.1 Functional

- ☐ All acceptance criteria for the release scope are met.
- ☐ End-to-end smoke tests pass on staging with production data shapes.
- ☐ No P0/P1 bugs open for > 5 business days.

6.2 Non-functional

- ☐ NFRs (TRD §8) green for 7 consecutive days.
- ☐ Load test passed at 1.5x projected peak.
- ☐ Error budget intact for the previous release.

6.3 Security & compliance

- ☐ No open P0/P1 security issues.
- ☐ Dependency scan clean (no unmitigated critical CVEs).
- ☐ SAST/DAST clean for the changed surface.
- ☐ Threat model updated if architecture changed.

6.4 Operational

- ☐ Runbook updated.
- ☐ Dashboards and alerts updated.
- ☐ Rollback plan documented and tested in staging.
- ☐ On-call rotation staffed.

6.5 Documentation & comms

- ☐ Release notes drafted.
- ☐ Customer comms drafted (email + in-app banner).
- ☐ Public docs updated.
- ☐ Sales enablement updated if Enterprise-impacting.

7. Team Plan

7.1 End-of-year targets

2026	8	4 eng, 1 AI/ML, 1 design, 1 product, 1 GTM
2027	20	+ 6 eng, 1 sales, 1 customer success, 1 marketing, 1 ops, 1 security

2026	8	4 eng, 1 AI/ML, 1 design, 1 product, 1 GTM
2028	38	+ 8 eng, 2 sales, 2 CS, 2 marketing, 1 ops, 1 security, 1 finance, 1 people

7.2 Roles at scale

- Engineering: backend, frontend, AI/ML, platform/SRE.
- Product: PM, design, doc lead.
- GTM: sales (SDR + AE), customer success, marketing, content.
- Operations: finance, legal, security, people.

8. Dependencies

- External:
 - Auth0 availability.
 - LLM provider availability and pricing.
 - Source API stability (X, Reddit, GitHub, AppStores, etc.).
 - Stripe + tax compliance.
 - SOC 2 auditor scheduling.
- Internal:
 - Architecture docs (07–30) signed off before corresponding engineering work begins.
 - Rubric engine (Document 13) must be stable before custom rubric UI ships.

9. Risk-Adjusted Plan

Auth0 delays GA	Drop to self-hosted OIDC stub in v1; migrate later
LLM provider price hike	Self-host Llama-class model for routine synthesis
Source API locked	License alternative providers; degrade gracefully
Enterprise sales cycle	Push Team tier as wedge; productize admin features
SOC 2 audit slip	Defer Enterprise GA by 1 quarter; do not delay public launch
Hiring slip	Use agency + fractional exec for design / security

10. Open Decisions

- DOC-OD-03: pgvector → Qdrant migration trigger — decision at 5M embeddings or Year 1.
- DOC-OD-04: API v2 protocol (REST stays, gRPC optional) — decision by 2028-Q1.

11. Appendix

11.1 Roadmap visual

2026 Q3	■ Foundations	■■■■■ docs, infra, hire
2026 Q4	■ Alpha	■■■■■■■■■■■ AI plane, MVP services
2027 Q1	■ Beta	■■■■■■■■■■■ 50 partners, billing
2027 Q2	■ Hardening	■■■■■■■ SOC 2 readiness, content
2027 Q3	■ Public launch	■■ Free + Solo + Team
2027 Q4	■ Enterprise	■■■■■■■ SSO, SCIM, white-label
2028 Q1	■ Scale (i18n)	■■■■ es, de, ja; continuous
2028 Q2	■ Scale (resil.)	■ SOC 2 II, EU residency
2028 Q3	■ Scale (platf.)	■ MCP, rubrics, self-host
2028 Q4	■ Year-2 close	■■ \$1M MRR, Series B

11.2 Revision history

v0.5	2026-07-20	Doc Team	All sections drafted
v1.0	2026-07-20	Doc Team	First approved version

11.3 Cross-references

- PRD: Document 01.
- TRD: Document 02.
- AI Architecture: Documents 07–18.
- Engineering: Documents 19–30.

End of Document 06 — Implementation Roadmap. The roadmap is reviewed every quarter; substantive changes require a new revision.